

Required Showing for Route 205 Mattox Creek Bridge Replacement – F07 Contract  
Project Number: 0205-096-109, C501 - UPC 76266  
Thursday January 16, 2014

Only contractors who were present at the showing will be permitted to bid on the job.

**Materials Classroom Attendees (from sign-in sheet):**

Kevin Abernathy – Abernathy Construction  
Annette Adams – Fredericksburg District Bridge  
Dave Brown – Northern Neck Residency  
Tony Charfauros - Volkert  
Naveed Chaudhzi – Fredericksburg District Bridge  
Cathie Coffey – Fredericksburg District Location and Design  
Carlton Diggs – Precon Marine, Inc.  
Lloyd Gilley – VDOT, Central Office  
Rex Gilley – Parsons Brinkerhoff  
Greg Henion – Fredericksburg District Construction  
Greg Huffman – Fredericksburg District Location and Design  
Kevin Kewer – Bryant Contracting, Inc.  
Trevor King – GA & FC Wagman  
Sidney Langford – VDOT Construction Division, Central Office  
Rick McDonald – Dominion Virginia Power  
Tom McMeeKin – J. Saunders Construction  
John Moore – English Construction, Inc.  
E. Wayne Mullins – VDOT  
Tommy Newton – Fredericksburg District Traffic Engineering  
Robert Phillips – Phillips Construction, Inc.  
Michelle Shropshire – Fredericksburg District Location and Design  
Scott Shropshire – Fredericksburg District Construction  
Jeff Walker – Parsons Brinkerhoff  
Dennis Williams – Fredericksburg District Construction

**Materials Classroom Meeting**

**Dennis Williams:**

Dennis Williams opened the meeting with introductions. He then announced that there was a Dominion Special Provision revision coming out and that it would be available on CABB. He handed out hard copies of the revision at the end of the meeting for those who were interested and handed one copy out at the field meeting.

Dennis stated that the number one priority for this project is the relocation of the 10” force sewer main and that there are specific instructions in the contract as to how it is to be carried out. The contractor needs to have a pumping plan. The right of way and easements have been cleared. The number two priority is the phasing of utilities on the northbound side of the bridge. The phasing is up to the contractor. Dennis said that the contractor must work closely with Dominion and plan ahead, especially for the pole set-up. Northern Neck utilities will be off the project.

The road/bridge must remain open. The contractor will close the road to build the foundation and set the poles and should only take one day, 48 hours max. The contractor will pay for the concrete and labor

to set the poles. Dominion will supply the caissons, poles, and will pull the lines. **Rick McDonald** said that Dominion will have project oversight.

**Greg Huffman** discussed permanent and temporary sheet piling. He said that according to the environmental permit, the sheet piling is to be driven and that the wetlands must be restored back to their original elevation. He said that the agency removed the time of year restriction due to working with the sheet piling

**Dennis Williams** said that plan sheet 2S shows sheet piling details and the actual location for the sheet piling. He also said there is a special design membrane for the sheet piling. On plan sheet 6(2), item 17 there is also a special plan for a left in place sewer line. It is to be purged, cleaned, backfilled with water and sealed.

**Dave Brown** said that the biggest thing is coordination. It is very important to communicate with the residency and localities. He said that Route 205 is the main corridor to the Dahlgren Naval Base and we need to do all we possibly can to make sure everyone is on the same page.

**Dennis Williams** said that *if* there are any shut downs there needs to be at least a 2 week prior notification.

#### **On-site Showing Attendees (from sign-in sheet):**

Kevin Abernathy  
Dave Brown  
Cathie Coffey  
Carlton Diggs  
Greg Henion  
Greg Huffman  
Kevin Kewer  
Trevor King  
Rick McDonald  
Tom McMeekin  
Robert Phillips  
Scott Shropshire  
Dennis Williams

#### **Field Meeting**

**Richard McDonald** asked if the trees located near the bridge on Route 638 would be removed, **Dennis Williams** said yes, they would be.

One of the contractors asked if Virginia Dominion Power would have the materials they are providing for the contractor, at the site. **Richard** said that had not been worked out yet.

It was mentioned that the trestle is located outside of the sheet piling.

There were no more questions or comments and the meeting was adjourned. Greg Henion asked everyone if they had signed in and asked if they received a copy of the special provision and then thanked everyone for coming.



# Sign-in sheet

Required Showing - Contract #F07 - Rt. 205 Westmorland County - Proj #0205-096-109, C501

Thursday, January 16, 2014

Name	Affiliation	Contact Information
1 E. WAYNE Mollins	VDOT	WAYNE.MULLINS@VDOT.VIRGINIA.GOV
2 JOHN MOORE	ENGLISH CONSTRUCTION CO INC	
3 Tom McMeekin Jr	J. Sanders Construction	thomas@jsanders.net (804) 843-4700
4 Carlton Diggs	PRECON MARINE INC	cdiggs@PRECONMARINE.COM 757 449-8400
5 KEVIN KEWER	BRYANT CONTRACTING, LLC	KKEWER@BRYANTCONTRACTING.COM
6 ROBERT PHILLIPS	Phillips Construction LLC	R.Phillips@PhillipsLLC.net (270) 830-9579 812-455-3028
7 CATHIE COFFEY	VDOT	CATHERINE.COFFEY@VDOT.VIRGINIA.GOV
8 Michelle Shropshire	VDOT	michello.shropshire@vdot.virginia.gov
9 Tommy Newton	VDOT	Tommy.Newton@vdot.virginia.gov
10 S. SCOTT SHROPSHIRE	VDOT / ACE	scott.shropshire@vdot.virginia.gov 540-379-7661

ANNETTE ADAMS

VDOT / BRIDGE

annette.adams@vdot.virginia.gov

ON site showing  
Dennis Williams VDOT-

1:00 PM START-

Greg Huffman VDOT

KEVIN ABERNATHY ABERNATHY CONSTRUCTION

Tom McEachron J. Sanders Construction

Kevin Kewer BERANT CONTRACTING, INC.

TREVOR KING WAGMAN

Carlton Diggs PRELON MARINE INC

ROBERT PHILLIPS PHILLIPS CONSTRUCTION LLC

CATHIE COFFEY VDOT

David Brown VDOT

G. Herion VDOT

R. McDonald Dom

Fred Prater VDOT

Fred.prater@vdot,



# Sign-in sheet

Required Showing - Contract #F07 - Rt. 205 Westmorland County - Proj #0205-096-109, C501

Thursday, January 16, 2014

Name	Affiliation	Contact Information
1 GREG HUFFMAN	VDOT	GREGORY.HUFFMAN@VDOT.VIRGINIA.GOV 540-379-5369
2 DAVID BROWN	VDOT	dave.brown@vdot.virginia.gov (804) 333-7941
3 Rick McDonald Dominion	Dominion	Rick.McDonald@DOM.COM
4 NAVEED CHAUDHRI	VDOT Fred S&B	NAVEED.CHAUDHRI@VDOT.VIRGINIA.GOV
5 TREVOR KING	GA&FC WAGMAN	twking@wagman.com
6 Rex Gilley	Parsons Brinckerhoff	gilley@pbworld.com
7 Jeff Walker	Parsons Brinckerhoff	jwalker@PBworld.com
8 STONEY LANGFORD	VDOT CONSTRUCTION DIVISION	WILLIAM.LANGFORD@VDOT.VIRGINIA.GOV
9 Lloyd Gilley	VDOT-CD	→
10 KEVIN ABERNATHY	ABERNATHY CONSTRUCTION	kabernathy@abernathyconstruction.com
Tony Charfauros	VOLKERT/VDOT UTILITIES	Tony.Charfauros@vdot.virginia.gov